COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 26/ 2003

ESTI MATE SUMVARY 11: 45: 08
CONTI D: C14215 ESTI MATE NO. 0003 PROG SPEC YR: 2002
PCN: 14215-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 101.0 DAYS TIME ALLOW 5/1/2004 FI XED COVPLETI ON DAT
SILT, EAST PERCENT TIME:  39.15 ORI G TIME ALLOW 10/31/20C FI XED COVPLETI ON DA1
PROQJECT NO I M 0701- 160
Silt, East
NAVE OF ROAD: I-70
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 11/ 26/ 2003 DATE TI ME STARTED 08/18/2003
1800 N TAFT ROAD DATE LET 03/ 27/ 2003 DATE WORK BEGAN  08/18/2003
DATE AWARDED 04/ 09/ 2003 DATE TI ME SToPPED 04/ 05/2004
DATE CONTRACT EXECUTED  04/23/2003 DATE ACCEPTED 04/ 05/ 2004
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 08/ 18/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 3,225, 631.99 PARTI Cl PATI NG $ 3,151, 327. 30 $ 1,051, 620. 33
AWARD PRQJECT AMT: $  3,430,008.57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97.70% TOTAL EARNI NGS 3,151, 327. 30 1,051, 620. 33
FUNDS AVAI LABLE: $ 74,304.69 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,151, 327. 30 1, 051, 620. 33
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 16, 639. 69 -4,852.80
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,134, 687. 61 1, 046, 767. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 3,134, 687. 61 1,046, 767. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 046, 767. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14215-BI D ESTI MATE RUN 11/ 26/ 2003
PRQJECT I M 0701- 160 ESTI MATE NO. 0003 11: 45: 08

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING CO #2 37, 313. 000 37, 313. 000
sy 0. 000 0. 00
1. 55000 37, 313. 000 57, 835, 15
0010 202-00250  *REMOVAL OF PAVEMENT MARKI NG 1, 036. 200 0. 000
SF 0. 000 0.00
2.10000 0. 000 0. 00
0015 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 581. 000 0. 000
LF 581. 000 38, 055. 50
65. 50000 581. 000 38, 055. 50
0020 202-00810 REMOVAL OF GROUND S| GN DELETED BY LETTER DATED 6- 1- 04 0. 000 0. 000
EACH 0. 000 0.00
27. 00000 0. 000 0. 00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 CO #2 187. 500 0. 000
LF 187. 500 562. 50
3.00000 187. 500 562. 50
0030 202-01300 *REMOVAL OF END ANCHORAGE CO #2 22.000 0. 000
EACH 22. 000 7,040. 00
320. 00000 22.000 7,040. 00
0035 203-01140 ROLLING 31. 000 0. 000
HOUR 31. 000 2,015. 00
65. 00000 31. 000 2,015. 00
0040 203-01500  BLADI NG 17. 000 0. 000
HOUR 28. 000 2,016. 00
72. 00000 28. 000 2,016. 00
0045 203-01510  BACKHCE 11. 500 0. 000
HOUR 0. 000 0. 00
49. 00000 0. 000 0. 00
0050 203-01582  TRUCK (DUNMP) 19. 000 0. 000
HOUR 35. 000 1,925. 00
55. 00000 35. 000 1,925.00
0055 203-01590 FRONT END LOADER (RUBBER TI RE) 17. 000 0. 000
HOUR 49. 000 2, 695. 00
55. 00000 49. 000 2, 695. 00



CONTI D: C14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14215-BI D ESTI MATE RUN 11/ 26/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0003 11: 45: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-02330 LABORER 50. 000 0. 000
HOUR 11. 000 330. 00
30. 00000 11. 000 330. 00
0065 210-00810 *RESET GROUND SI GN 2. 000 0. 000
EACH 2.000 400. 00
200. 00000 2.000 400. 00
0070 210-01130 *RESET GUARDRAIL TYPE 3 CO #2 263. 500 0. 000
LF 263. 500 3,557. 25
13. 50000 263. 500 3,557. 25
0075 210-04030 *MODI FY GUARDRAI L DELETED BY LETTER DATED 6- 1- 04 0. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0080 210-04200 *ADJUST GUARDRAI L CO #2 13, 813. 000 0. 000
LF 13, 813. 000 30, 388. 60
2. 20000 13, 813. 000 30, 388. 60
0085 304-07000 *AGGREGATE BASE COURSE (CLASS 7) CO #2 3, 945. 190 0. 000
TON 3,319. 710 29, 877. 39
9. 00000 3,319. 710 29, 877. 39
0090 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHING) (ASPHALT) CO #2 149. 090 149. 090
TON 0. 000 0.00
45. 00000 149. 090 6, 709. 05
0095 403-09110 *STONE NMASTI C ASPHALT 51, 206. 350 35, 854. 790
TON 15, 351. 560 475, 898. 36
31. 00000 51, 206. 350 1,587, 396. 85
0100 403-34801  HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) CO #2 919. 680 919. 680
TON 0. 000 0.00
31. 00000 919. 680 28, 510. 08
0105 411-03345  ASPHALT CEMENT PERFORVANCE GRADE (PG 76-28) CO #2 3,962.910 2,801. 670
TON 1, 162. 560 267, 388. 80
230. 00000 3, 964. 230 911, 772. 90
0110 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING CO #2 24, 905. 000 19, 301. 000
GAL 5, 604. 000 4,763. 40
0. 85000 24, 905. 000 21, 169. 25



CONTI D: C14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14215-BI D ESTI MATE RUN 11/ 26/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0003 11: 45: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 518-01002  *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 388. 800 0. 000
LF 388. 800 36, 158. 40
93. 00000 388. 800 36, 158. 40
0120 518-01104 *BRI DGE EXPANSI ON DEVI CE (0-4 INCH) (I NSTALL ONLY) 124. 000 124. 000
LF 0. 000 0. 00
25. 00000 124. 000 3, 100. 00
0125 601-03040 *CONCRETE CLASS D (BRI DGE) 16. 250 21. 500
cy 0. 000 0. 00
700. 00000 21. 500 15, 050. 00
0130 602-00000 *REI NFORCI NG STEEL 519. 000 0. 000
LB 519. 000 648. 75
1. 25000 519. 000 648. 75
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING CO #2 1, 700. 000 1, 200. 000
LF 500. 000 6, 500. 00
13. 00000 1, 700. 000 22, 100. 00
0140 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0145 606-01460  *MEDI AN TERM NAL 2.000 1. 000
EACH 1. 000 3, 200. 00
3, 200. 00000 2.000 6, 400. 00
0150 606-02003 *END ANCHORAGE ( NONFLARED) CO #2 17. 000 17. 000
EACH 0. 000 0. 00
1, 550. 00000 17. 000 26, 350. 00
0155 606-02005 *END ANCHORAGE (FLARED) CO #2 5. 000 3. 000
EACH 2.000 5, 300. 00
2, 650. 00000 5. 000 13, 250. 00
0160 612-00001  *DELI NEATOR (TYPE I) 51. 000 0. 000
EACH 51. 000 1, 160. 25
22. 75000 51. 000 1, 160. 25
0165 612-00002  *DELI NEATOR (TYPE I1) 4. 000 0. 000
EACH 4. 000 96. 00
24. 00000 4. 000 96. 00



CONTI D: C14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14215-BI D ESTI MATE RUN 11/ 26/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0003 11: 45: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00003  *DELI NEATOR (TYPE I11) DELETED BY LETTER DATED 6- 1- 04 0. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0175 614-00012  *SIGN PANEL (CLASS I1) 52. 000 0. 000
SF 52. 000 1, 040. 00
20. 00000 52. 000 1, 040. 00
0180 614-73010 *PI EZO ELECTRI C TUBE, CLASS 2 (INSTALL ONLY) DELETED 0. 000 0. 000
BY LETTER DATED 6- 1- 04
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0185 614-80006 *SURFACE CONDI TI ON ANALYZER 3. 000 0. 000
EACH 3.000 10, 200. 00
3, 400. 00000 3. 000 10, 200. 00
0190 614-80387 *RUMBLE STRI P (GRI NDI NG 207, 853. 000 0. 000
LF 207, 853. 000 18, 706. 77
0. 09000 207, 853. 000 18, 706. 77
0195 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
68, 668. 00000 1. 000 68, 668. 00
0200 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0205 627-00001  *PAVEMENT MARKI NG PAI NT 787. 500 186. 500
GAL 556. 600 13, 915. 00
25. 00000 743. 100 18, 577. 50
0210 627-00005  *EPOXY PAVEMENT MARKI NG 1, 150. 200 0. 000
GAL 976. 000 44, 896. 00
46. 00000 976. 000 44, 896. 00
0215 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 390. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0220 630-00000 *FLAGG NG 1, 860. 000 1, 144. 500
HOUR 629. 000 11, 951. 00
19. 00000 1, 773. 500 33, 696. 50



CONTI D: C14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14215-BI D ESTI MATE RUN 11/ 26/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0003 11: 45: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00007 *TRAFFI C CONTROL | NSPECTI ON 32. 000 31. 000
DAY 0. 000 0.00
110. 00000 31. 000 3, 410. 00
0230 630-00012  *TRAFFI C CONTROL MANAGEMENT 57. 000 39. 000
DAY 15. 000 8, 625. 00
575. 00000 54. 000 31, 050. 00
0235 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24. 000 8. 000
EACH 13. 600 707. 20
52. 00000 21. 600 1,123. 20
0240 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 125. 000 43. 500
EACH 58. 200 3, 375. 60
58. 00000 101. 700 5, 898. 60
0245 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 53. 000 16. 500
EACH 27. 600 1, 738. 80
63. 00000 44.100 2,778.30
0250 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 544. 000 544. 000
SF 435. 200 3, 916. 80
9. 00000 979. 200 8, 812. 80
0255 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 1. 000
TYPE
) EACH 3.500 1, 925. 00
550. 00000 4. 500 2, 475. 00
0260 630-80359  *PORTABLE MESSAGE SI GN PANEL 139. 000 118. 000
DAY 4. 000 500. 00
125. 00000 122. 000 15, 250. 00
0265 630-80360 *DRUM CHANNELI ZI NG DEVI CE 19. 000 9. 500
EACH 7. 600 190. 00
25. 00000 17.100 427.50
0270 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 49. 000 12. 000
EACH 9. 600 288. 00
30. 00000 21. 600 648. 00
0275 630-80380  *TRAFFI C CONE 1, 065. 000 225. 000
EACH 495. 000 7,548. 75
15. 25000 720. 000 10, 980. 00



CONTI D: Cl14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14215- Bl D ESTI MATE RUN 11/ 26/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0003 11: 45: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 1, 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 46, 684. 110 0. 000
F A 46, 748. 210 46,748. 21
1. 00000 46, 748. 210 46, 748. 21
0300 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 900- 00006 ADDED | TEM (DOLLAR)/ CO #4 - MCR LINE #1, DOLLARS 0. 000 0. 000
W THHELD FOR CORRECTI VE WORK 04
DOL -48,128. 000 -48,128.00
1. 00000 -48, 128. 000 -48,128.00
0330 900- 00006 ADDED | TEM (DOLLAR)/ CO #5 LI QUI DATED DAMGES FOR -450. 000 0. 000
VORKTI ME VI OLATI ONS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,211,631.99$ 1,051, 620.33%$ 3,137, 327.30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0310 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 500. 00000 1. 000 6, 500. 00
0315 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0320 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400  CURRENT AMI $ 14, 000. 00 $ 0.00$% 14, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 3,225,631.99% 1,051,620.33% 3,151, 327. 30



